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O]ﬁce 677207%%@7%7% e UNITED STATES GOVERNMENT

To { Director of loglstics DATE: 12 May 1955
FROM : Chief, Resl Estate & Construction Division

SUBJECT: Weekly Activity Report

l. Items of Speciel Interest:

2, Admin, Buildings

(1} 411 renovations for IAC Conference Room have been
completed with the exception of pesinting which is now
in progress.

(2) PBS sir conditioning engineer met with representatives

of this office on 11 May in order to rectify existing
aelr conditioning problems in the DCI and DDCI suites.

25X1A (3) steel flag pole on roof of IIEIGNGIEING v--
inspected by Agency representatives. A sketch is being

prepared showlng proposed location of this pole on lawn
inp front of Admin. Eldg.
b. East Building:
(1) All interior painting has been completed.
(2) Snack Ber now in full operation.
c. Tunnel Project:

Satisfactory progress 1s being mede. Painting is 50% com-
ple'be.

256A o

(1} Commo:

Information has been recelved that OC desires the
instellation of two 60 KW generators for emergency
power at the Receiver Building. This informetion

25X1A was pessed 'bo_
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e. 155 Laboratory at|j G

Bids reviewed on 10 May and found acceptable, total cost

of work being within the originel funds sllotted. A-E

recommendation for acceptence being forwarded tolE 25X1A
Work expected to be started sbout 1 June

with completion scheduled on basis of 26 weeks,

.

has spproved the progrem avd [ will attemt = ocyqa
to awerd an A-E and Cost-Plus-Fixed-Fee contract obligating
the funds prior to end of FY. Detall information must be
submitted to them within 2 weeks to accomplish the obligation.

‘This office is in process of trying to get this information. -
Generals

Regulation covering the functions of the Space Msintenance &
Facilities Branch has been scheduled for completion on 20 May.

Projects and Studies in Process:

being presently sssigned emgorary additionel duties as
avproves or [ 520 S A0 0 0500R800 ik 1. o

Construction and Utilitles:

o) I
Test Laboratory: The location of the laborstory has
been changed end revised plans and specifications are
belng worked on., This change was required by training
since the previous location interferred with their pro-
posed location of a future runway for alrcraft.

©

(a} Record Center Bldg.: Contractor has started to
finish up roed work, seeding, etc., which were
to be performed under the contract,

(b) Extras et Lsboratory, Elevator: Equipment being
installed,

(e} Warshouses at m Plans and speci-
fications wlll be Iorwsar he C, O, the first

pert of next week requesting him to solicit bids.

(3) I

BN support Mission has requested additional
engineer for IDY assignment to supervise construction

of generator building and equipment due to 25X1A

41 leave. This reque
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D, Real Hstate:-

25K1A (1) meneval of Lease, | NN

GSA presented new lease to Lessor for his consideration.
Wew lease provides for a three year term at a rental

of 78¢ per square foot per annum and two renewal options
of three years each at a rental of 76¢ per square foot
per annui.

XA () e oo R
25X1A Matter of moving from | IIIIIIGOgEEEEEEE o t<

Rosslyn premises was again discussed with TSS. No
decision reached.

25X1A (3) rovsine, |

2KIA () Lesse of House, [

Matter discussed with decision 25X1C
is pending receipt of information from the Field on
completion of construction of houses.

(5) Inspection of Sites for New CIA Headquarters:-

Inspection was made of two sites which were submitted
by private property owners.

25X1A (6) _

Fie;Ld% request to construct subject facility at & cost
of $10,000 is still under consideration and discussions
with SE Division.

25X1A (7) Office Space, _

Field replied to an ingquiry on the necessity for space
25X1C in building leased byl Metter still under consideration.

25X1A (8) sale and Purchase of Safehouse ,_

Field authorized to sell one safehouse and purchase another,
25X1A Project amended to provide for $2,778 to cover the
additional cost.

et

Approved For Release 2001/07/28 : CIA-RDP78-03991A000500050031-7



- Approved For Rglease 2001/07/28 :MHET8-03991W0500050031-7

- 38 -

25X1A (9) Repair or House, ||| GTNTNGNEE

Field requested authority to spend $500 for repairs and
renovation of a newly acgulred house., Field requested
to submit information and Justification for such
expenditure.

25X1A (10) Modification of Warehouse, _

%E@Hé

’
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12 May 1955
3C - Spece, Maintenance and Facilities

25X1A o. I spece for DD/P:

PBS mechanics continue to make excellent progress on this Job.
Campletion expected by 23 May 1955.

2sx1a o

Final 'mspection ‘of entire transformer projJect scheduled for
week of 16 May 1955.

ce Telephone Survey:

Due to an incresse in the normal work activity of the Telephone

Section, no action was taken relative to the Agency swrvey during

this report period. Installstion of telephone requirements preparatory
25X1A t0 the move of DDP/IO was commenced at on 10 May 1955. A

tentative occupancy date of 23 May 1955 was furni the Foreman on

3 May 1955.

Exterior painting now in progréas 3 completion expected on or &bout
16 May 1955.

25X1A o, - votor Pood:

Alteratiohs progressing satisfactorily; electrical, carpentry and
plumbing work now being accomplished on schedule. Installation of
agphalt tile, toilst fixtures and painting remain to be accomplished.

f. Moves:
Campleted during past week:
0CD (partial) within Tempo M, 6 May
05 (pertiel) within headhouse and 2500 Wing Tempo I, 10 May
OCD (partial) within 1300 and 1400 Wing Tempo M, 12 May
Tentative for eéming week:

No moves scheduled.

~ 25X1A

SEGHET Chief, .
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